Sprint Retrospective

Sprint Velocity: 16

START	STOP	CONTINUE
- Doing acceptance and integration testing - Styling the website to improve usability - Add test coverage - Making ADRs - Each member delivering stories	- Releasing late - Stories not covering vertical slices	- Unit testing for functionality - Delivering stories to release a working product